
 

     
 

Ardersier Community Liaison Group   
 

Meeting Minutes 
 

Date of Meeting: Wednesday 26th February 2020 
 

Location: PACE Café, Station Road, Ardersier 
 
Present:  
    
Highland Council  

 Cllr Trish Robertson (TR) 
 
Ardersier and Petty Community Council 

 Kevin Reid (KR)  

 Christine Wood (CW) 
 
ESD (WWTW Project) 

 Graeme Campbell, Project Manager (GC) 
 
Scottish Water (SW)  

 Gavin Steel, Corporate Affairs Manager (GS) 
 
Apologies: 
Roddy Balfour (RB) 
 
 
 

 
 
 
 
 

  



 

Community Liaison Group Objective 
 

‘The aim of the community liaison group is to minimise any negative impact and 

maximise the positive impact on the local community.   
 
The group will provide feedback and guidance on Scottish Water’s programme of 
engagement and communication with the local community, elected representatives 
and other stakeholders throughout the construction element of the approved 
projects.  This will facilitate feedback and enable informed debate that will help 
Scottish Water identify areas of concern, explore solutions, aid communication and 
progress the projects.’ 

 
 

Minutes 
 
 
1. Welcome & introductions 
 
KR welcomed members to the meeting and noted apologies from RB. 
 
 
2. Review of previous minutes and actions 
 
The minutes of the previous meeting were agreed. 
 
The following action was carried forward from the previous minutes. 
 
 Action 1: ESD/SW to arrange a site visit for the CLG in Spring 2020. 

 
It was agreed that the next CLG meeting scheduled for 27 May 2020 
would be held at the site offices and would include a walk around the 
site for members to see progress. 

 
 
3. Scottish Water update 
 

Waste Water Treatment Works (WWTW) 
 

GC circulated pictures showing the latest progress on site.  
 
The aeration lanes and the slabs for the picket fence thickener and sludge 
holding tank were now complete and work was underway to backfill 
around the concrete works up to road level. 
 
The tanks were due to be delivered in large sections starting from week 
commencing 9th March and would come via the C1005 via the operation of 
the traffic management plan in the usual way.  There was expected to be 



 

around 3 weeks of work to assemble the tanks on site and carry out hydro-
static testing. 
 
At the area just inside the gate, drainage chambers had now been 
installed and ground built up to road level.  There was also a splitter 
chamber to divert flows into the storm tanks alongside when required. 
 
The 2 Final Settlement Tanks were complete, with scaffolding in place to 
enable current work to assemble plastic boards that take scum from the 
final effluent at the end of the treatment process. 
 
Scraper bridges were due to be delivered, similar to those on the tank 
within the existing operational site.  2 were expected to arrive over the first 
2 weeks in March; and a further 2 before the end of April. 
 
It was still a relatively busy time, with a lot of metalwork being delivered for 
installation.  All pump skids were now on site, following pre-fabrication at 
AJ Engineering in Forres. 
 
The next phase was road construction.  Material from the site would be 
used for upfilling.  Only ‘Type 1’ sub-base material and tar for the final 
surface would need to be brought in.  The road were expected to start 
around the end of May.  After June, the bulk of civil engineering work 
should be complete, although surfacing would have to be coordinated with 
the Scottish Water tankering team. 
 
The site cabins were still to be relocated into the corner of the site to allow 
formation of the final road. 
 
The final work which would follow involved connecting everything, carrying 
out pipe tests and eventually ‘turn of flows’ which would bring the new 
plant into operation. 
 
Around 2 days had been lost due to windy conditions, but this was not too 
bad for winter.  The current programme anticipated commissioning starting 
around the end of August or the start of September and continuing through 
into the new year, but there would be much reduced activity on site during 
this phase. 
 
GC noted that the site had received notification about Eddie Mackay taking 
material down to the rifle range area on behalf of the MoD.  KR indicated 
that he thought work was taking place to recover lead from the mound at 
the bottom of the range. 

 
 
4. Discussion  



 

 
Questions and feedback from members 
 
KR asked what the position was with the site’s power supply, 
 
GC explained that SSEN had been targeting week commencing 27th 
March, however, this was likely to be delayed. The framework contractor 
who would install the new cable had wanted to change the agreed route, 
but this change was not being accepted and intention was to stick with the 
original route.  Engagement with SSEN was being managed by Scottish 
Water’s Specialist Services team.  A road crossing would be involved in 
the connection, as previously explained, but it was expected this would be 
possible using traffic lights with one lane remaining open. 
 
TR noted that there had been little recent feedback from residents and this 
seemed to be a good thing. 
 
GC noted there was some noisier work taking place in the current phase, 
but the distance of the site from residents and the noise-dampening effect 
of the bund meant there should be significant impact on residents. He 
confirmed there had been no recent issues raised with the site team. 
 
KR noted that he had met the team out removing road barriers following 
deliveries via the C1005 and they had been friendly. 
 
GC said that there was a good team operating the traffic management 
system. There were continuing regular joint road inspections with the 
council to monitor for any deterioration. As previously, some verge 
damage had been noted which was from vehicles with larger tyres than 
the construction traffic to the Scottish Water site and the council was 
following this up with farmers who use the road. 

 
Leaving a legacy 
 
GS confirmed that the 4th interpretation panel had now been installed and 
was intended to highlight Ardersier Common to visitors using the Fort 
George car park. He understood John Orr was still pursuing some further 
work that he hoped to fund via the council, to provide a new bench on the 
Green Road and renew picnic tables. He was proposing not to go ahead 
with waymarkers within the site as he felt the new map and interpretation 
boards were sufficient. 
 
Scottish Water was keen to support an event to highlight the work that has 
taken place at the Common and the community’s input to it.  Members 
noted that a regular community beach clean is normally held in late spring 
/ early summer and suggested that the two things could be combined, with 



 

a barbecue or picnic.  GS agreed to explore this with Dawn Mackenzie to 
understand current plans see what might be possible. 
 

Action 1:  GS to contact Dawn Mackenzie to explore possibility 
of joint event, combined with annual beach clean. 

 
5. Any other business 
 

There was no other business. 
 
 
6. Future meetings 
 
It was agreed that, as discussed at the previous meeting, 2020 meetings 
would move to a quarterly basis, keeping to the existing slot on the last 
Wednesday of the relevant month.  The provisional dates for these would 
therefore be: 

 
Wednesday 27th May 
Wednesday 26th August 
Wednesday 25th November 
 

The May meeting was proposed to take place at the WWTW site to allow 
members to see the progress that has been made since their last visit. GS 
noted that members would require Personal Protective Equipment, including 
safety boots, and he would send a reminder nearer the time to confirm boot 
sizes for members without their own. Other meetings would take place at the 
PACE Café, starting from 5:30pm unless otherwise advertised. 

 
 
Post-meeting note: Following public health guidance issued by the Scottish 
Government on Monday 23rd March 2020, in response to the Coronavirus 
(COVID-19) pandemic, steps were taken to make working areas safe and 
secure and then to halt all construction activity on site. The site is being 
checked regularly while it remains inactive and the situation will be kept under 
review. Options for future meetings of the CLG will also need to be considered 
in light of the public health guidance and the current pause in site work. 


