




Taking care of your waste water network

Project scope and timetable.

The first phase of works are the **enabling works**, from end of April for approximately 4-5 weeks. These works involve:

- Vegetation and tree removal
- Protection installation to the bridge and construction of a passing place to the north access road.
- Construction of a temporary site compound and welfare set-up.



The **main works** are scheduled to start at the middle of May. The entire work programme involves:

- Excavations and construction of below ground services and chambers.
- New access and roadway within the construction site, to connect to the existing road.
- New construction of reinforced concrete slabs and location of the new process plant and equipment.
- Test and commission the new plant then removal of the redundant plant.

 scottishwater.co.uk

 customer.services@scottishwater.co.uk

 0800 0778778

 facebook.com/scottishwater

 @scottish_water